

WISCONSIN STEEL COMPANY

COKE WORKS.

May 1920

Appro. 4405. Remodeling Commissary

	LABOR	MATERIAL	TOTAL
Construction Depts time in connection with, Benham Improvement Apr. 1920.	121.67		121.67
Propn. W. H. Keizer Hotel Expense	27.75		27.75
75% Job 351 Material Tressle	223.52	678.42	901.94
	372.94	678.42	1051.36

Appro. 4406 Meat Market.

	LABOR	MATERIAL	TOTAL
Construction Depts time in connection with Benham Improvement, April 1920	121.68 ✓		121.68
Propn. W. H. Keizers Hotel Expense	27.75 ✓		27.75
50% Propn Job 350 Rebuilding Sewer	120.34		120.34
25% " Job 351 Material Tressle	74.51	226.14 ✓	300.65
F. J. O'Connell, Propn Exp to Cincinnati	20.13 ✓		20.13
	364.41	226.14	590.55

Appro. 3735-31 Grain & Feed.

	LABOR	MATERIAL	TOTAL
50% Prop. Job 350 Rebuilding sewer	120.35		120.35